



Taverham Neighbourhood Plan

Report written 07.11.18

UPDATE FOR TAVERHAM PARISH COUNCIL MEETING: 12th November 2018

Work to date (in the last month)

- Steering group meetings, 30th October.
- Broadland Council funding applied for: £6000.
- Stakeholder meetings started.
- Character appraisal work started, including identification of Local Green Spaces for designation.
- Scoping Report for Sustainability Appraisal sent off for consultation.
- Decision to undertake a call for sites before the end of the year.
- Response from Broadland Council: Based on the current settlement hierarchy in the Joint Core Strategy and Taverham's status as a fringe parish, together with factors such as access to services (including within Norwich and the fringe) and having regard to the likely overall housing requirement, the housing figure for Taverham could range from the low hundreds (perhaps 200 or so) to circa 1500. So, at this stage an indicative figure would be from 200 to 1500 units.

Work ahead (over the next month or so)

- Call for sites – ascertaining whether there is interest from Taverham landowners in putting forward any land in addition to that identified through the GNLP call for site. Please note that if we have new sites in then we will have to consult on them and the GNLP sites at the January/February 2019 consultation events. This process may result in additional sites.
- Drafting policy ideas and planning for consultation events in Jan/Feb 2019.
- Further stakeholder engagement work to explore potential policy ideas.
- Complete draft character Appraisal work.
- Generate list of potential Local Green Spaces.
- Further business engagement.

UPCOMING CONSULTATION EVENTS

- Saturday 26th January, 12noon-5pm at the Village Hall
- Friday 1st February, 3pm-8pm at Hinks Meadow Hall.

Rachel Leggett, Project Manager, 07947 615335

Email address for the project: taverhamnp@gmail.com

Neighbourhood Plan website: www.taverhamplan.co.uk